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ODOT announces plans to close down Columbia River Crossing
Project

ODOT News

 
March 7, 2014
 
For more information: Dave Thompson, ODOT spokesman, 503­860­8021
 
CRC will shut down completely by May 31, 2014
 
The following is a statement issued this afternoon by ODOT Director Matthew Garrett:
 
"On March 7, the Oregon Legislature adjourned without reinstating construction funds for the CRC I­5
Bridge Replacement project. As identified in Governor Kitzhaber’s January 27, 2014 letter to
legislative leadership, the project will begin the process of orderly archival and closeout.  We have
the fiduciary responsibility to close out the project in a systematic, retrievable manner in order to
adequately preserve a decade of research, environmental reviews, community involvement, and
detailed engineering work for potential future use. We will archive work products according to
Oregon record retention requirements.
 
 Expenditures will be reduced immediately; further design and deliverable development will not
occur. The project will shut down completely by May 31, 2014.
 
Conclude staff and agency agreements
ODOT, WSDOT and TriMet will begin demobilizing agency staff. Each agency will be responsible for
necessary personnel actions.
 
We will issue stop work orders on consultant contracts on or before March 15, 2014, including
instructions to record the current status of the work product and contract amendments to archive
work products and conduct contract closeout. We will release consultant staff once they have
archived and catalogued their work products.
 
In addition, the project has intergovernmental agreements in place with agencies such as the U.S.
Army Corps of Engineers and the Multnomah County Drainage District. We will close out these
agreements this month with formal stop work orders.
 
Archive and catalog work products
We will archive and catalog all work products, past deliverables, and permit documentation in their
current state. The following types of work products exist:

Environmental documentation required by the National Environmental Policy Act (NEPA),
including the Draft and Final Environmental Impact Statement(s), the federal Record of
Decision and required re­evaluations.

Financial analysis, including extensive documentation required by the Federal Transit
Administration’s New Starts program, a transit operations and maintenance agreement, the
investment grade analysis, and work products related to application for a federal TIFIA loan.

Recent cost estimates for elements of the Oregon­led project and the project’s history of risk­
based cost estimating.

Geotechnical research and reports that have been informed by the drilled shaft and driven
test pile program.

The bodies of work that led to receipt of the U.S. Coast Guard General Bridge Permit and
Section 401 water quality certification in Oregon and Washington. Work efforts required as
part of the Section 404 flood and wetland and 408 navigation and levee impact permits from
the U.S. Army Corps of Engineers were underway and will be archived. Other permitting
plans and work products will be catalogued.

Draft design build procurement document for the River Crossing Bridges and Approaches

Documentation and summary of the robust public involvement program, including comments,
advisory group activities, outreach presentations and public information materials.
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Adobe Reader, or equivalent, is required to
view PDF files. Click the "Get Adobe Reader"
image to get a free download of the reader
from Adobe.

Work efforts to support right of way plans and utility relocations. Development drafts of
procurement documents, including those intended to guide construction of the Columbia River
bridges.

 
Vacate office
The project occupies one floor of the Vancouver Center building. The lease is on a month­to­month
basis, so there is no penalty for early termination. ODOT facilities will coordinate the retention of
computers, phones, and furniture; ODOT fleet services will coordinate vehicle disposition."
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